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Agency / Division:  OeHI - Governor's Office of eHealth Innovation

11/1/17 9/30/22 5% $1,250,000 $0 $1,250,000 0% YesOeHI - Automated and Integrated Consent Plan

11/1/17 9/30/22 10% $1,500,000 $70,000 $1,430,000 5% YesOeHI - Care Coordination Plan

11/1/17 9/30/22 10% $1,600,000 $150,000 $1,450,000 9% YesOeHI - Consumer Engagement Plan

4/2/19 9/30/22 10% $299,000 $0 $299,000 0% YesOeHI - HIE PDMP Plan

1/1/17 9/30/22 30% $800,000 $70,000 $730,000 9% YesOeHI - Systems Integrator Plan

9/5/19 6/30/22 0% $0 $0 $0 0% YesOeHI - Telehealth/Broadband Plan

1/1/17 9/30/22 15% $1,125,000 $0 $1,125,000 0% YesOeHI - Advance HIE Rollup Execute

11/1/17 9/30/22 40% $1,500,000 $30,000 $1,470,000 2% YesOeHI - Data Governance Execute

1/1/17 9/30/22 15% $1,695,000 $25,000 $1,670,000 1% YesOeHI - MDM Identity Projects Execute

6/1/19 9/30/22 80% $830,000 $70,000 $760,000 8% YesOeHI - PMO Execute

1/1/17 9/30/22 30% $5,443,333 $70,000 $5,373,333 1% YesOeHI - eCQM Execute

$16,042,333 $485,000 $15,557,333Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  11


